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Award Bid - 6-14-16

Contractor Mobilize Site

SWPPP BMPs - Contractor Install per provided plan

Construct Access Road, Contr. Yard/Parking - per CMSK - 01,02

Phase 1

New Classroom - Install Laydown Area per CMSK - 03

Phase 1 Utility Lines - Cap Off

Portables Bldgs P11,P12 - Demo CMSK - 05

New Classroom Bldg - Site Demo

New Classroom Bldg - Construction

Construct Student Access Corridor per CMSK- 04

Temp Head-In Bldg - Relocate P-27 (allowance item) CMSK 12

New Classroom Bldg - Low Voltage Switch Over

Remove and Repair Laydown Area per CMSK - 03

Temporary Band and Hideout Portables set by RUSD

New Classroom Bldg - Punch Period (7/3/17 to 7/14/17)

New Classroom Bldg - Substantial Completion (7/14/17)

New Classroom Bldg - District Move In Period (7/17/17 to 8/11/17)

Phase 2

Portable Bldgs P-7 thru P-10 - Demo per CMSK 06

Set Temp Admin Staff Toilet Trailer - per CMSK 08

District Moves Library Facility to C Bldg (allowance item) CMSK13

Portable Bldgs P-1 thru P-6 - Admin TI (allowance item) CMSK 14

Set Temp Food Service Portable Bldg - per CMSK 07

(E) Admin, H bldg, Library, Kitchen, JAR Bldg - Dist. Move Out

Portable Bldgs P-1 thru P-6 - Admin Dept. Move In

(E) Admin, H bldg, Library, JAR - Fence Off Area - Per CMSK 09A,10

Admin/Library,Theater/Kitch,ASB,JAR Laydown Area per CMSK 09A

Phase 2 Utilities - Cap Off 

(E) Admin, Theater/H bldg, Library, JAR - Demo

New Admin/Library, Theater/Kitchen, JAR, ASB - Construction

ASB, JAR Bldgs - Punch Period

ASB, JAR Bldgs - Substantial Completion

Admin/Library Bldg - Punch Period

Admin/Library Bldg - Substantial Completion

Admin/Library Bldg - District Move In

Student P-Lot - Reconfigure for Site Access - per CMSK 09B

Portable Bldgs P-1 thru P-6 - Fence Off, Cap (E) Utilities

Portable Bldgs P-1 thru P-6 - Remove Existing Bldgs

New Special Ed Bldg - Construction

Remove, Repair Contactor Yard/Parking - per CMSK 02

Theater/Kitchen, Special Ed Bldgs - Punch Period

Theater/Kitchen, Special Ed Bldgs - Substantial Completion

Phase 3

Portable P-27 Temp Head-in Low Voltage - Demo bldg CMSK 12

Student P-Lot - Fence Off

Student P-Lot - Cap Off Existing Utilities

Student P-Lot - Demo Existing 

Student P-Lot - Construction

Portable Bldgs P-13 thru P26 - Remove - per CMSK 11

Phase 3 - Punch Period

Phase 3 - Substantial Completion

Overall Project Final Completion 8/31/2019

Contractor Demobilize

RHS - Addition Phasing Schedule
2017 2018 2019


